

# POSTITION HF1

TS-480

SCHEDULE	*Scribe/Assistant requested		
Time	FRIDAY (June 22nd)	SATURDAY (June 23rd)	SUNDAY (June 24th)
0:00			
1:00			
2:00			
3:00			
4:00			
5:00			
6:00			
7:00			
8:00			
9:00			
10:00			
11:00		Field day Start	
12:00	Meet at Fire training hall		Take-down radios
13:00	Load equipment into rental		Take-down Antenna
14:00	Pick up tower trailer		
15:00	Cypress Bowl Rock Quarry		Site clean up
16:00			
17:00	Setup antenna		Return equipment to fire training hall
18:00	Setup tents		Return rentals
19:00	Setup power		Return radios
20:00	Radio tests		
21:00		*Peter - VA7 PMN	
22:00	Presidents Pizza		
23:00			

<--Take-down tents